

32 Months Overdue

Task

DRIVEWAYS AND VEHICLE CROSSINGS - Supply and placement including forming, compaction of foundations, bedding, reinforcement, concreting, finishing, curing and backfilling as specified

Due Date

27 Apr 2023

Time

11:00 pm

Project

DEMO - Civil - 1

Milestone

LANDSCAPING WORKS

Mark Complete

Assign To

Note

CUSTOM FIELDS

Access Fault Details

Access Fault Details

Access My Review Forms



KYNECTION
KNOWLEDGE IN MOTION

MODULE OVERVIEW

KYNECTION • PROJECTS • PROJECTS MOBILE

Manage Projects, Tasks *and Jobs on Mobile*

The module overview for Projects on the phone. From the project dashboard out to sites and assets, through tasks and jobs, then into project info, finance, plans, photos and the AI site analysis report.

6 CHAPTERS

4 MIN 4 SEC

PROJECTS

MOBILE USERS • SITE TEAMS

MODULE OVERVIEW • 4 MIN 4 SEC

What this module overview covers

Six stages cover the app end to end. Chapters 1 and 2 are the dashboard, sites and assets. Chapters 3 and 4 are tasks and jobs. Chapters 5 and 6 are project detail, plans and photo analysis.


CH 01	Open a project The app home carries every module. Projects opens to a dashboard of what that job holds.	00:00-00:40
CH 02	Sites and assets A project can hold several sites, and each site holds its own assets.	00:40-01:20
CH 03	Tasks The tasks tab is what is open and what is late, with the detail one tap in.	01:20-01:40
CH 04	Jobs Jobs carry the commercial detail: staff, customer, project site and finance.	01:40-02:20
CH 05	Project info, items and finance Three tabs carry the commercial picture of the project.	02:20-03:10
CH 06	Files, plans and photos Drawings are marked up in the field, and photos can be run through an AI site analysis.	03:10-04:03

- **Everything hangs off the project.** Sites, assets, tasks, jobs, forms and plans are all reached from the project dashboard rather than from separate modules.
- **The New menu is context-aware.** What you can add - note, task, job, event, photo, site or asset - depends on where you are when you open it.
- **Plans can be marked up on site.** Drawings are annotated in the app with notes, photos, forms, free drawing and punch items.

READ AS Screens are captured from the walkthrough video at the timestamp shown on each step. Project names, addresses and dollar values are demonstration data.

Open a project

The app home carries every module. Projects opens to a dashboard of what that job holds.




STEP 1 • 00:09 IN THE VIDEO

Start at the app home

The home tiles cover the modules available to you on the phone.

CHAPTER 01 • STEP 1 OF 3




STEP 2 • 00:18 IN THE VIDEO

Pick the project

The projects list shows every job you have access to, with its code and name.

CHAPTER 01 • STEP 2 OF 3

Open a project



STEP 3 • 00:30 IN THE VIDEO


Read the project dashboard

The dashboard counts what sits against the project: sites, assets, equipment, forms, tasks, jobs, plans and events, with tabs for Info, By Day, Project Items, Finance, Files, Plans and Photos.

CHAPTER 01 • STEP 3 OF 3

Sites and assets

A project can hold several sites, and each site holds its own assets.




STEP 1 • 00:45 IN THE VIDEO

Open the project sites

Sites list under the project, each opening to the assets recorded against it.

CHAPTER 02 • STEP 1 OF 3




STEP 2 • 01:00 IN THE VIDEO

Browse the assets

Assets show with their code and description, for example air conditioners, scrapers and vehicles registered to that site.

CHAPTER 02 • STEP 2 OF 3

Sites and assets



STEP 3 • 01:15 IN THE VIDEO

Add something new

The **New** menu adds a form, note, task, job or event against the project, and can also take a picture or register a new site or asset.

CHAPTER 02 • STEP 3 OF 3

Tasks



The tasks tab is what is open and what is late, with the detail one tap in.

STEP 1 • 01:25 IN THE VIDEO

Read the task list

Tasks show open and overdue items with their due dates. Overdue work is flagged with how long it has been outstanding.

CHAPTER 03 • STEP 1 OF 2



STEP 2 • 01:35 IN THE VIDEO


Open a task

The task detail carries its description, due date, project, milestone and custom fields, and can be marked complete or assigned to someone else.

CHAPTER 03 • STEP 2 OF 2

Jobs

Jobs carry the commercial detail: staff, customer, project site and finance.




STEP 1 • 01:45 IN THE VIDEO

Read the job list

Jobs list with their number and date against the project.

CHAPTER 04 • STEP 1 OF 3




STEP 2 • 02:02 IN THE VIDEO

Open a job

The job shows staff, customer, project, project site and group, with custom fields and a finance block giving total cost and profit. **Export PDF** sends it out from the phone.

CHAPTER 04 • STEP 2 OF 3

Jobs



STEP 3 • 02:17 IN THE VIDEO

Add items to the job

The add menu attaches a note, task, form, picture, product or service to the job as work proceeds.

CHAPTER 04 • STEP 3 OF 3

Project info, items and finance

Three tabs carry the commercial picture of the project.

STEP 1 • 02:30 IN THE VIDEO

Read the project info

Info holds the address, project code, companies, contacts, custom fields, training certifications and who approves timesheets.

CHAPTER 05 • STEP 1 OF 3

STEP 2 • 02:50 IN THE VIDEO

Open a project item

Items carry unit price, unit cost, quantity, type, sub-type and whether they are billable, with sub-products and labour hours beneath. Progress claims are raised from here.

CHAPTER 05 • STEP 2 OF 3

Project info, items and finance

2 Apr 2025		
	QUO-2024-KAD-0425 Kynecton 25 Sept 2024	\$18
INVOICES \$40		
	INV-2025-KAD-0388 A PLUMBING TRIO 15 Apr 2025	\$0
	INV-2024-KAD-0374 5 Dec 2024	\$40
	INV-2024-KAD-0376 5 Dec 2024	\$0
PAID INVOICES \$654,638		
	INV-2023-KAD-0299 Kynecton 24 Nov 2023	88,173
	INV-2023-KAD-0295 Kynecton 16 Oct 2023	8,643
	INV-2023-KAD-0167 Kynecton Donuts 31 Mar 2023	\$464,853
	INV-2023-KAD-0161	

STEP 3 • 03:05 IN THE VIDEO


Check the finance tab

Finance lists paid invoices and purchase orders against the project with their values, so the money position is visible on site.

CHAPTER 05 • STEP 3 OF 3

Files, plans and photos

Drawings are marked up in the field, and photos can be run through an AI site analysis.




STEP 1 • 03:15 IN THE VIDEO

Open the files

Files holds the documents attached to the project.

CHAPTER 06 • STEP 1 OF 5




STEP 2 • 03:25 IN THE VIDEO

Browse the plans

Plans is the drawings library, each sheet listed with its page and revision date.

CHAPTER 06 • STEP 2 OF 5

Files, plans and photos




STEP 3 • 03:37 IN THE VIDEO

Annotate a drawing

Opening a plan gives the markup tools: **Note**, **Photo**, **Form**, **Free Drawing** and **Punch**.

CHAPTER 06 • STEP 3 OF 5




STEP 4 • 03:52 IN THE VIDEO

Capture and analyse a photo

Photos captured on site can be run through **Construction Analysis**, which returns a written site report.

CHAPTER 06 • STEP 4 OF 5

Files, plans and photos



STEP 5 • 03:57 IN THE VIDEO

Read the AI report

The analysis returns a structured report covering the site date and conditions, subject, general overview, type of site, structure stage and materials observed.

CHAPTER 06 • STEP 5 OF 5